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Confirmation of

[ ] Conference

Place: Anchorage, Alaska

Date Held: 30 Nov 99  1:30 pm (Alaska)
X Teleconference  Date Issued: 2 Dec 99
[] Other: Recorded By: Jacobs Engineering

Subject: MOU Work Group Mesting

Participant Organization Phone
Beckley, Bill Ridolfi Engineers 206-682-7294
Beyette, Garth Federd Aviation Administration 907-271-3355
Brown, Q Bureau of Indian Affairs 503-231-6753
Commack, Roxanne Metlakatla Indian Community 907-886-4200
Dokoozian, Lyn Jacobs Engineering Group Inc. 907-563-3322
Hanneman, Dave U.S. Army Engineer District-Alaska 907-753-5709
Mandan, Mary Lou Metlakatla Indian Community 907-886-4200
Renk, Russ Federal Aviation Administration/NISC 907-271-3294
MEETING MINUTES
Action
Required Item
By

This was the scheduled biweekly meeting. The following agenda items were

discussed:

Radll Cal

Generd Information

Action Items Update

New Action Items/l ssues

Schedules

C-3Plan

Newsdletter Articles'Web Site Update
Teleconference/Meeting Schedule
Closure

©CONOOA~WDNE

2.0
2.1

2.2

General Information
BIA

No new information.
FAA

Brushing and clearing activities continue. Debris remova should begin in

Jan 00.
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2.3 MIC

MIC's contract department is preparing a status report to Russ Collins (FAA
Contract Officer) to address brush removal.

Benson and other representatives will meet with FAA representatives in
Washington D.C. on 3Dec 99. Benson will also meet with BIA and EPA
representatives regarding solid waste and DOD representatives regarding
NALEMP issues.

MIC received lab results and subsequently gave closure notice to BIA for the
two USTs removed in Jul 99.

MIC has been working with Rick Cook to prepare the specieslist.

USCG and CH2M Hill personnd are onsite. MIC will review the 13
preliminary assessment sites on 30 Nov and 1 Dec 99.

2.4 | USAED
Elconin is a Washington D.C. to meet with NALEMP representatives.
25 | USCG

Not present.

Action:

None.

3.0 Action Items Update
See Interagency Action List.

Iltem 4...Renk contacted MIC and EPA regarding provison of technical
support to those organizations. Benson is preparing a job description and
requested input. Beyette recommended regulatory experience. Two positions
may be indicated: an administrative position and a technica postion involving
review of regulatory standards.

Item 9...The group discussed collecting and testing species for contamination.
Benson and Cook prepared a list, but Benson is waiting for MIC approval
before releasing the list. MIC has concerns about disseminating information

regarding contamination because only small areas may be affected. FAA is
anxious to collect and test shellfish to resolve these questions.

Action:
See Interagency Action List.
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4.0 New Action Items/l ssues

The MOU Work Group meeting was tentatively scheduled for 25 Jan 00.
FAA will distribute a draft agenda by 3Dec 99. Mandan will reserve the
Council chambers for the meeting from 0800 to 1930. Mandan will aso
investigate the feasibility and cost of televising the meeting.

Action:
FAA Renk...Distribute draft MOU Work Group meeting agenda by 3 Dec 99.
MIC Mandan...Reserve MIC Council chambers for MOU Work Group Meeting;

investigate the feasibility and cost of televising the meeting.
5.0 Schedules

51 BIA
No new information.
52 FAA

The brush clearing should be complete by 3 Dec 99. The debris removal
project should begin in January. The release investigation should begin in Mar
00.

FAA representatives may travel to Juneau on 7Dec 99 to review USCG
records. Jacobs personnel may accompany FAA for this review to support
completion of the FAA C-3 Plan backup data sheets.

53 | MIC

No new information.

54 | USAED

No new information.

55 | USCG

Not present.

Action:

None.

6.0 C-3Plan

The C-3 Plan will be revised in Feb/Mar 00.

Action:
None.
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7.0 Newsletter ArticlesWeb Site Update
Mandan said the current issue will be released during the week of 6 Dec 99.

Articles for the next issue are due to Benson by 22 Dec 99. Mandan will
determine whether an issue will be released during the holidays and when
articles are due to Benson.

Action:

MIC Mandan...Determine whether an issue will be released during the holidays
and when articles are due to Benson.

8.0 Teleconference/M eeting Schedule

The next teleconference is scheduled for Tuesday, 14 Dec 99, a 1:30 pm
(Alaska).

The next MIC Council meeting is scheduled for 8 Dec 99.

The next MOU Work Group meeting is tentatively scheduled for 25 Jan 99 at
Metlakatla, pending MI1C agreement.

Action:
Jacobs Email the teleconference agenda to participants on 10 Dec 99.
Teleconference adjourned at 2:30 pm (Alaska).
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